
EPA Region 5 Records Ctr. 

I . HEADINGS 
304856 

Date: December 5, 1994 
From: flMMPMUi^r, OSC, U.S. EPA, Region V EERB, 

Westlake, OH (ERU/REGV) 

To: D. Dietrich-Attn: E.Watkins, USEPA, OSWER,Wash.DC(BY FAX) 
R. Karl, USEPA, EERB, Chicago, IL (KARL.R) 
R. Powers, USEPA, EERB, RS-1, Grosse H e , MI. .. (ERU/REGV) 
B. Wester, ORC, Chicago, IL (BY FAX) 
L. Beasley, USEPA, ESS. HSE-5J, Chicago, IL (BY FAX) 
R. Bonner, OEPA-EERD, Columbus, OH (BY FAX) 
S. Yabaile, OEPA, CDO, Columbus, OH (BY FAX) 
T. Yersavich, OEPA PIC, Columbus, OH (614)645-2737 
Lt. R. Guay, Columbus Fire Dept, Columbus,0H(614)645-6637 
Cmdr. J.Dean, Columbus Police Dept, Columbus,OH.(BY MAIL) 
Duty Officer, NRC, Washington, D.C (BY FAX) 

Subject: Pollution Report for the Removal Action at the 
Columbus Auto Parts site, Columbus, Franklin County, 
Ohio. 

POLREP NO. 6 

II. BACKGROUND: 
Site No: XR 
Delivery Order No: 5001-05-638 
Response Authority: CERCLA 
CERCLA Incident Category: Removal Funded 
NPL Status: None 
Start Date: 09-29-94 

III. RESPONSE INFORMATION: 
A. Situation 

o The Columbus Auto Parts site consists of approximately 
32 acres of land containing several large buildings 
which formerly housed manufacturing and office 
activities until the facility closed in 1989. Current 
site ownership is uncertain at this time. 

o On June 27, 1994, U.S. EPA conducted a site assessment 
and documented the presence of abandoned drums 
containing corrosive and petroleum wastestreams. Drums 
were deteriorated, leaking, and unsecured. In 
addition, a number of open pits, containing petroleum 
based wastes were also encountered at the site, along 
with several UST's and an AST, which contained 
flammable wastes. 

B. Actions Taken 
o November 28, 1994 - ERCS pumped out pits 4 and 5, and 

solidified remaining material with kiln dust. 
Metropolitan Environmental pumped and transported 5000 
gallons of hazardous waste liquids from pits 4 & 5 for 



off-site disposal at Edwards Oil in Detroit, Michigan. 
Test trenches dug between pits 4 & 5 reveal oil 
saturated soils and gravel providing connection between 
pits. 

o November 29, 1994 - ERCS cut open and cleaned 2 UST's 
and continued cleaning out solidified sludge from pits 
4 & 5 and cleaning concrete pad west of bldg. IA. TAT 
collects confirmation rinsate samples from cleaned 
UST's. Three 20 cubic yard (cy) rolloff boxes of 
n'Dn-hazardous debris transported offsite to County 
Environmental landfill in Carey, Ohio for disposal. 

o November 30, 1994 - ERCS completes consolidation of 
flammable solids wastestream into 20 cy rolloff box. 
Contents of UST 8 pumped to Metropolitan tanker, along 
with non-hazardous liquids from oil/water separator. A 
total of 5000 gallons were transported to Research Oil 
in Cleveland, Ohio for disposal. Two 20 cy 
rolloff boxes of non-hazardous debris transported 
offsite to County Environmental landfill. 

o December 1, 1994 - ERCS completes consolidation of 
riamaining drums of wastes. UST 8 pulled. Three 20 cy 
and two 30 cy rolloff boxes of non-hazardous 
debris transported offsite to County Environmental 
landfill. Metropolitan completes transportation of 
15,000 gallons of non-hazardous oily wastewater to 
Research Oil in Cleveland, Ohio for disposal. Begin 
filling pits 4 & 5 with gravel, sorbent pad, and clean 
backfill. An additional 24 PCB-containing light 
ballasts located and removed. 

o December 2, 1994 - ERCS completes backfill of pits 4 
& 5. UST 8 excavation pit sampled. Remaining empty 
drums crushed and placed into rolloff boxes. 
Metropolitan completes offsite transportation of 4,800 
gallons of non-hazardous oily wastewater to Research 
Oil in Cleveland, Ohio. Completed filling pits 4 & 5 
with gravel, sorbent pad, and clean backfill. Two 20 
cy rolloff boxes of non-hazardous debris transported 
offsite to County Environmental landfill. 

C. Next Steps 
o Decontaminate and scrap UST's. 

o Complete offsite disposal of wastes. 

D. Key Issues 
o None 



IV. COST INFORMATION 
Estimate through December 1, 1994 

BUDGETED TOTAL TO DATE REMAINING 
ERCS $700,000 $318,011 $381,989 
TAT $132,000 $ 63,770 $ 68,230 
EPA DIRECT $ 33,815 $ 10,956 $ 22,859 
EPA INDIRECT $ 72,025 $ 23,337 $ 48,688 

$937,840 $416,074 $521,766 


